



**SPECIAL PROJECTS AND RENOVATION SERVICES  
REQUIREMENTS SERVICES  
WIDE AREA NETWORK (WAN) IMPLEMENTATION**



LOCATION	WORK ORDER	BLOCK/AREA	SCOPE	DRAWING STATUS	TO SP ON	PRIORITY
CLARK HS		1/1	NEEDS EMT			
GREENSPUN MS		1/1	NEEDS EMT			
SNVTC HS		1/1	NEEDS EMT			
BECKER MS		1/10	NOT FIELDDED			
BONANZA HS		1/10	NEEDS EMT			
JOHNSON MS		1/10	NEEDS EMT			
PALO VERDE HS		1/10	READY			
FERTITTA MS		1/11	READY			
GUINN MS		1/11	NEEDS EMT			
LAWRENCE MS		1/11	READY			
DURANGO HS		1/12	NOT FIELDDED			
SAWYER MS		1/12	NEEDS EMT			
SIERRA VISTA HS		1/12	READY			
CASHMAN MS		1/13	NEEDS EMT			
CORONADO HS		1/13	READY			
SILVERADO HS		1/13	READY			
BASIC HS		1/2	READY			
FOOTHILL HS		1/2	READY	COMPLETE	9/24/2002	1
GREEN VALLEY HS		1/2	READY	COMPLETE	9/24/2002	1
VALLEY HS		1/2	READY	COMPLETE	9/24/2002	1
KELLER MS		1/4	READY	COMPLETE	9/17/2002	1
LAS VEGAS HS		1/4	NEEDS EMT			
LVAISPA HS		1/4	NOT FIELDDED			
MARTIN MS		1/4	NOT FIELDDED			
DESERT PINES HS		1/5	READY	COMPLETE	9/17/2002	2
ELDORADO HS		1/5	NEEDS EMT	COMPLETE	9/17/2002	2
MONACO MS		1/5	READY	COMPLETE	9/17/2002	2
RANCHO HS		1/5	NOT FIELDDED	COMPLETE	9/17/2002	2
ATTC HS		1/6	NEEDS EMT			
BRIDGER MS		1/6	READY			
VON TOBEL MS		1/6	NOT FIELDDED			
ATA HS		1/7	READY			

